INTERAGENCY ACTION LIST

Status: 23 January 2003

Annette | land

Proj ect
# | Agency Name Source Action Item Due Status Status
M eeting Date Date
1 | FAA Beyette 1/9/03T Set up a Project Planning meeting this year that Feb 03 1/9/03 Funding from various team membersis being
Parking Lot | buildson last year'steam building meeting. solicited now.
Prepare an agenda for the meeting and initiate Spoke with Chip and Janet and roughing out
planning. plansforit. Penciling dates together.
Tentative time window:
Interviews week of Feb 17, 2003
*Meeting week of March 31, 2003.
2 | FAA Piwko 4/30/02T Review Draft Soil Management Plan 2/12/03 7/9/02 In progress.
Jeff, Bruno, and Catherine will review and A draft was prepared and distributed in early
provide comments. Early January. April.
Marc is now working on expanded plan.
* Ed Gunyah knows he can obtain funding to
turn the piles of BIA and other agencies.
3 [ MOU 3/29/02 M Develop a plan to educate decision makers in | 10/14/02 7/25/02 Ongoing.
Chevron Parking Lot | each respective organization on the goals, (Benson) Briefing papers and newsl etters seem
structure and progress of the MOU. to generate interest from the community.
FAA intends to raise Annette issuesto the
Statement of Cooperation Executive Steering
Committee. Thismay educate the primary
decision makers of many agencies.
4 | MOU All 5/28/02T Review and comment on the site priorities list 7/9/02 Ongoing.
distributed by Jeff Benson. L atest version was sent to the MOU about mid
Committee to review early 2003. May 2002.
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5 | FAA Beyette Survey and Sample Control. 10/3/02 Ongoing.
Develop a consistent map base for the present Revisit in December.
and future.

6 | DoD McVay 11/14/02 Expedite the preparation of a draft report of (TBD, 1/23/03 McVay will review the scope and timing of the
field work and other information compiled for ASAP) draft and determine when a draft report will be
historical resources and mitigation at available.

Winnepeg Garrison (Site 82). Communicateto FAA and Ridolfi.
McV ay to double check distribution.

7 | FAA/ Scott 1/23/03T Present the Annette Island project to the SOC 2/12/02 1/23/03 Scott Berglund to give presentation.

USAED Berglund/ Executive Committee.
Suzanne
Beauchamp

ABBREVIATIONS

ADR Alternate Dispute Resolution MIC Metlakatla Indian Community

BIA Bureau of Indian Affairs MOU Memorandum of Understanding Work Group

E ERAC Mesting ocCs Operation Clean Sweep

EJ Environnental Justice PA Programmatic Agreement

EPA Environmental Protection Agency Ridalfi Ridolfi Engineers

FAA Federal Aviation Administration T Teleconference

Jacobs Jacobs Engineering Group USAED U.S. Army Engineer Digtrict-Alaska

M MOU Work Group Meeting USCG U.S. Coast Guard
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